PRELIMINARY PROJECT REPORT ESTIMATE

03-SAC-05
EA 03-3C0000
(PM 9.7/22.5)

PROJECT DESCRIPTION:

Limits: Phase 1 & Phase 2 (PM 9.7 to 22.5)

Proposed Improvement (Scope): Construct HOV Lanes

SUMMARY OF PROJECT COST ESTIMATE

TOTAL ROADWAY ITEMS $ 93,500,000
TOTAL STRUCTURE ITEMS $ 15,100,000
SUBTOTAL CONSTRUCTION COSTS $ 108,600,000
TOTAL RIGHT OF WAY ITEMS $ 2,400,000
TOTAL PROJECT COSTS $111,000,000

Note: See Programming Sheet for construction year escalation factors



PRELIMINARY PROJECT REPORT ESTIMATE SUMMARY

03-SAC-05
EA 03-3C0000
(PM 9.7/22.5)

PROJECT DESCRIPTION:

Limits: Phase 1, From North of Morrison Creek to the US 50 Interchange (PM 13.0 to 22.5)

Proposed Improvement (Scope): Construct HOV Lanes

SUMMARY OF PROJECT COST ESTIMATE

TOTAL ROADWAY ITEMS § 63,900,000
TOTAL STRUCTURE ITEMS $ 12,000,000
SUBTOTAL CONSTRUCTION COSTS $ 75,900,000
TOTAL RIGHT OF WAY ITEMS $ 900,000

TOTAL PROJECT CAPITAL OUTLAY COSTS $ 76,800,000

Note: See Programming Sheet for construction year escalation factors
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I. ROADWAY ITEMS

03-8AC-05
EA 03-3C0000
(PM 9.7/22.5)

Section 1 Earthwork Quantity Unit Unit Price Item Cost Section Cost
Roadway Excavation 136,233 Y $ 121§ 1,634,796
Clearing & Grubbing 1 LS $ 100,000 | $ 100,000
Cold Plane 128,836 SQYD $ 118 128,836
Minor Concrete 55 cy $ 500 % 27,500
Subtotal Earthwork $ 1,891,132
Section 2 Pavement Structural Section Quantity Unit Unit Price Item Cost Section Cost
1. Asphalt Concrete (RAC) Type O 48,668 TON $ 100 [$ 4,866,800
2. Asphalt Concrete (Dense Grade, Type A) 72,265 TON $ 80[$ 5,781,200
3. Aggregate Base 99,316 CY $ 3518 3,476,060
Subtotal Pavement Structural Section $§ 14,124,060
Section 3 Drainage Quantity Unit Unit Price Item Cost Section Cost
1.RR DI 10 EA $ 5000] 8% 50,000
2. Abandon Culvert 170 FT $ 7018 11,900
3. Remove Culvert 70 FT $ 30|$% 5,600
4. Install DI 5 EA $ 5,000 [ $ 25,000
5. Extend Culverts 8" 300 FT $ 30 (% 24,000
6. Extend Culverts 18" 150 FT $ 150 | $ 23,000
7. Extend Culverts 24" 225 FT $ 170 | $ 38,000
8. Extend Culverts 30" 100 FT $ 220 % 22,000
9. Extend Culverts 36" 200 FT b 250 $ 50,000
10. 18" FES 2 EA $ 625 [ $ 1,000
11.24" FES 3 EA $ 645 | § 2,000
12. 30" FES 1 EA $ 740 | § 1,000
13, 36" FES 2 EA $ 900 | $ 2,000
14. SWPPP 1 LS $ 8,000 | $ 8,000
Grated Line Drain 23,800 LF $ 150|% 3,570,000
Subtotal Drainage $ 3,833,500
Section 4 Specialty Items Quantity Unit Unit Price Item Cost Section Cost
1. Soundwalls/Retaining Walls 3,300 SQFT $ 408 132,000
2. Environmental - Permit and Mitigation Costs 1 LS $ 100,000 | § 100,000
3. Aesthetic Treatment 1 LS 3 400,000 | $ 400,000
4. Environmental - Non-Mitigation 1 LS 3 65,000 | § 65,000
5. Erosion Control 10,000 SQYD $ 318 25,000
6. Plant (Group U) 500 EA $ 110 | § 55,000
7. Replace Highway Planting and Irrigation 13 AC $ 100,000 | $§ 1,275,000
8. Plant Establishment 1 LS $ 250,000 | § 250,000
9. AB for Maintenance Acess Path 10,000 CY $ 7518 750,000
10. Paving for Maintenance Worker Safety 100 CY $ 400 | § 40,000
11. Soundwall Aesthetics 1 LS $ 144,000 | $ 144,000
12. Tree Removal 500 EA 3 5001 $ 250,000
13. Water Connections 6 EA S 50,000 | $ 300,000
14. Remove Dbl Thrie-Beam Barrier 400 FT $ 15]% 6,000
15. Concrete Median Barrier (Type 60) 26,748 FT $ 501 % 1,337,400
16. Concrete Median Barrier (Type 60D) FT 3 751 % -
17. Temporary Railing (Type K) 124,000 FT $ 20($ 2,480,000
18. Temporary Crash Cushion 6 EA $ 600 | $ 3,600
19. Safety shape Concrete Barrier (Type 27) 26,874 FT $ 60| % 1,612,440
20. Remove Exist Concrete Barrier (Type 50) 28,058 FT $ 50($ 1,402,900
21. Remove/Replace Failed PCC slabs* - $ - |8 =
22. NPDES (includes construction BMPs) 1 L3 $ 1,000,000 | $ 1,000,000

*Not included in this project
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Subtotal Specialty Items $

11,628,340



Section 5 Traffic Items Quantity Unit Unit Price Item Cost

1. COZEEP 300 DAYS $ 2,000 [ $ 600,000
2. Traffic Management Plan/Traffic Control 300 DAYS $ 1,300 [ $ 390,000
3. Traffic Lighting and Electrical 1 LS $ 2,000,000 $ 2,000,000
4. TOS 1 LS $ 1,250,000 [ $ 1,250,000
5. Construction Area Signs 1 LS $ 100,000 | § 100,000
6. Signing and Striping 1 LS $ 4,200,000 | $ 4,200,000
7. Portable Chageable Message Signs 15 EA $ 2,600 | $ 39,000

D03, Design South, S-10

Page 3 of 6

Subtotal Traffic Items $ 8,579,000

03-SAC-05
EA 03-3C0000
(PM 9.7/22.5)

Section Cost

TOTAL SECTIONS 1 thru5 § 40,056,032

17712013



Section 6 Minor Items

Section 7 Roadway Mobilization

Section 8 Roadway Additions

Supplemental Work

Contingencies

Estimate'Preparcd By

Estimate Checked By

D03, Design South, S-10

$ 40,056,032 X (10%) =
(Subtotal Sections [ thru 5)
$ 44,061,635 X (10%) =
(Subtotal Sections 1 thru 6)
$ 44,061,635 x (10%) =
(Subtotal Sections 1 thru 6)
$ 44,061,635 X (25%) =
(Subtotal Sections 1 thru 6)
Nancy Xu Phone #
(Print Name)
Jerry Cagle Phone #
(Print Name)
Page 4 of 6

03-SAC-05
EA 03-3C0000
(PM 9.7/22.5)

Section Cost

S 4005603

Subtotal Minor Items § 4,005,603

Section Cost

$ 4,406,164

Subtotal Roadway Mobilization § 4,406,164

Section Cost

$ 4,406,164

$ 11,015,409

Subtotal Roadway Additions $§ 15,421,572

TOTAL ROADWAY ITEMS § 63,889,371
(Subtotal Sections 1 thru 8)

CALL $ 63,900,000

530-741-4558 Date 12/12/2012

530-741-4534 Date 1/3/2013

17/2013



03-SAC-05
EA 03-3C0000

(PM 9.7/22.5)
IL. STRUCTURES ITEMS

Structure Quantity Unit Unit Price Item Cost
Land Park UP (24-0226) 1 LS $ 58,000 | $ 58,000
Sutterville Rd OC (24-0256) 1 LS $ 2,267,000 | $ 2,267,000
Rte 5/160 Sep & OH (24-0296) 1 LS $ 5,605,000 | § 5,605,000
Casilida Way POC (24-0254) 1 LS $ 3,478,000 (S 3,478,000
Gloria Drive OC (254-0258) 1 LS $ 570,000 | § 570,000
Subtotal Structures Items $§ 11,978,000
Railroad Related Costs: $ «
$ =
$ .
Subtotal Railroad Items $ -
TOTAL STRUCTURES ITEMS $ 11,978,000
CALL $ 12,000,000
COMMENTS:
Estimate Prepared By Eric Burgeson Phone # 916-227-8446 Date 10/31/2012

(Print Name)

NOTE: If appropriate, attach additional pages and backup
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03-SAC-05
EA 03-3C0000
(PM 9.7/22.5)

III. RIGHT OF WAY ITEMS
CURRENT  ESCALATION ESCALATED

VALUES RATES VALUE
A. Total Acquisition Cost 3 178,750 5%, g 226,828
B. Mitigation acquisition & credits $ - 5% $ -
C. Project development Permit Fees $ 3,000 0% $ 3,807
D. Utility Relocation (State Share) $ 520,000 2% $ 659,863
E. Relocation Assistance (RAP $ - 0% $ -
F. Clerance/Demolition $ - 0% $ -
G. Title & Escrow 0%

TOTAL RIGHT OF WAY ITEMS $ 890,000
Anticipated Date of Right of Way Certification: 1-Oct-16
(Date to which Values are Escalated)

F. Construction Contract Work

Brief Description of Work:

Right of Way Branch Cost Estimate for Work*

*This dollar amount is to be included in the Roadway and/or Structures
Items of Work, as appropriate.
Do Not include in Right of Way Items.

COMMENTS:

Estimate Prepared By Lee Ann Lambirth Phone#  530-741-5140 Date 11/18/2011
(Print Name)

NOTE: If appropriate, attach additional pages and backup
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PRELIMINARY PROJECT REPORT ESTIMATE SUMMARY

03-SAC-05
EA 03-3C0000
(PM 9.7/22.5)

PROJECT DESCRIPTION:

Limits: Phase 2, 1.1 mile south of Elk Grove Blvd to south of Morrison Creek (PM 9.7 To 13.0)

Proposed Improvement (Scope): Construct HOV Lanes

SUMMARY OF PROJECT COST ESTIMATE

TOTAL ROADWAY ITEMS : $ 29,600,000
TOTAL STRUCTURE ITEMS $ 3,100,000
SUBTOTAL CONSTRUCTION COSTS $ 32,700,000
TOTAL RIGHT OF WAY ITEMS $ 1,500,000

TOTAL PROJECT CAPITAL OUTLAY COSTS $ 34,200,000

Note: See Programming Sheet for construction year escalation factors

D03, Design South, S-10 Page 1 of 6
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03-SAC-05
EA 03-3C0000
(PM 9.7/22.5)

I. ROADWAY ITEMS

Section 1 Earthwork Quantity Unit Unit Price Item Cost Section Cost
Roadway Excavation 116,217 CY $ 121$ 1,394,604
Clearing & Grubbing 1 LS $ 100,000 | $ 100,000
Cold Plane 115,890 SQFT 3 1{$ 115,890

Subtotal Earthwork $§ 1,610,494

Section 2 Pavement Structural Section Quantity Unit Unit Price Item Cost Section Cost
1. Asphalt Concrete (RAC) Type O 17,350 TON $ 100 |$ 1,735,000
2. Asphalt Concrete (Dense Grade, Type A) 41,785 TON $ 80| $ 3,342,800
3. Aggregate Base 94,872 CY $ 35|18 3,320,520

Subtotal Pavement Structural Section $ 8,398,320

Section 3 Drainage Quantity Unit Unit Price Item Cost Section Cost
1. RR DI 5 EA $ 1,000 | § 5,000
2. Abandon Culvert 500 FT S 70(% 35,000
3. Remove Culvert - FT $ 80| $ -

4, Install DI 15 EA $ 5,000 [ $ 75,000
5. Extend Culverts 8" 300 FT $ 80 (8% 24,000
6. Extend Culverts 18" 80 FT $ 150 | $ 12,000
7. Extend Culverts 24" 115 FT 5 170 | 20,000
8. Extend Culverts 30" 65 FT b 2201 % 14,000
9. Extend Culverts 36" 200 FT $ 250 | $ 50,000
10. 18" FES 2 EA $ 6258 1,000
11. 24" FES 3 EA $ 645 [ $ 2,000
12. 30" FES 1 EA $ 740 | § 1,000
13. 36" FES 2 EA $ 900 | $ 2,000
14. SWPPP 1 LS $ 8,000 [$ 8,000
15. Reline double 72" culvert 1 LS $ 146,000 | $ 146,000

Subtotal Drainage $ 395,000

Section 4 Specialty Items Quantity Unit Unit Price Item Cost Section Cost
1. Soundwalls/Retaining Walls - SQFT 3 4018 -
2. Environmental - Permit and Mitigation Costs 1 LS $ 753,207 | $ 753,207
3. Aesthetic Treatment - LS $ -
4. Environmental - Non-Mitigation : 1 LS 3 30,000 [ $ 30,000
5. Erosion Control 40,000 SQYD $ 318 100,000
6. Plant (Group U) 200 EA $ 110 | § 22,000
7. Replace Highway Planting and Irrigation 5 AC 3 100,000 | § 500,000
8. Plant Establishment 1 LS 3 150,000 | § 150,000
9. AB for Maintenance Acess Path - CY $ 7508 -
10. Paving for Maintenance Worker Safety 100 CY 3 400 | $ 40,000
11. Soundwall Aesthetics - LS $ 5
12. Tree Removal - EA 3 5001 8% -
13. Water Connections 2 EA $ 50,000 | $ 100,000
14. Remove Dbl Thrie-Beam Barrier 11,373 FT $ 15| 8% 170,595
15. Concrete Median Barrier (Type 60) 16,910 FT 3 508 845,500
16. Concrete Median Barrier (Type 60D) - FT 3 7518 -
17. Temporary Railing (Type K) 40,000 FT $ 20| $ 800,000
18. Temporary Crash Cushion 6 EA $ 600 % 3,600
19. Safety shape Concrete Barrier (Type 27) - FTr $ 60| $ -
20. Remove Exist Concrete Barrier (Type 50) - FT $ 50|8% -
21. Remove/Replace Failed PCC slabs* - $ - $ -
22. NPDES (includes construction BMPs) 1 LS $ 750,000 | § 750,000

*Not included in this project
Subtotal Specialty Items § 4,264,902

D03, Design South, S-10 Page 2 of 6 1/7/2013



03-SAC-05
EA 03-3C0000
(PM 9.7/22.5)

Seetion Cost

$ 3,871,000

Section 5 Traffic Items Quantity Unit Unit Price Item Cost
1. COZEEP 150 DAYS $ 2,000 | § 300,000
2. Traffic Management Plan/Traffic Control 150 DAYS $ 1,300 | $§ 195,000
3, Traffic Lighting and Electrical 1 LS $ 1,000,000 | $ 1,000,000
4. TOS 1 LS $ 250,000 | § 250,000
5. Construction Area Signs 1 LS $ 100,000 | § 100,000
6. Signing and Striping 1 LS $ 2,000,000 % 2,000,000
7. Portable Chageable Message Signs 10 EA $ 2,600 % 26,000
Subtotal Traffic Items
TOTAL SECTIONS 1 thru5 $ 18,539,716
D03, Design South, S-10 Page 3 of 6
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03-SAC-05
EA 03-3C0000
(PM 9.7/22.5)

Section 6 Minor Items Section Cost

$ 18,539,716 x (10%) = $ 1833972
(Subtotal Sections 1 thru 5)

Subtotal Minor Items § 1,853,972

Section 7 Roadway Mobilization Section Cost

$ 20,393,688 x (10%) = $ 2,039,369
(Subtotal Sections 1 thru 6)

Subtotal Roadway Mobilization $§ 2,039,369

Section 8 Roadway Additions Section Cost

Supplemental Work
$ 20,393,688 x (10%) = $ 2,039,369
(Subtotal Sections 1 thru 6)

Contingencies

$ 20,393,688 x(25%) = $ 5,098,422
(Subtotal Sections 1 thru 6)

Subtotal Roadway Additions $ 7,137,791

TOTAL ROADWAY ITEMS § 29,570,847
(Subtotal Sections 1 thru 8)

CALL $ 29,600,000

Estimate Prepared By Nancy Xu Phone # 530-741-4558 Date 12/12/2012
(Print Name)

Estimate Checked By Jerry Cagle Phone # 530 741 4534 Date 1/3/2013
(Print Name)
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03-SAC-05
EA 03-3C0000
(PM 9.7/22.5)
II. STRUCTURES ITEMS

Structure Quantity Unit Unit Price Item Cost
Beach Lake Bridge (24-0262L/R) 1 LS $ 3,069,000 %5 3,069,000

Subtotal Structures Items $§ 3,069,000

Railroad Related Costs: $ .

Subtotal Railroad Items $ -

TOTAL STRUCTURES ITEMS §$ 3,069,000
CALL $__ 3,100,000
COMMENTS:

Estimate Prepared By Eric Burgeson Phone # 916 227-8446 Date 10/31/2012
(Print Name)

NOTE: If appropriate, attach additional pages and backup
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03-8AC-05
EA 03-3C0000
(PM 9.7/22.5)

III. RIGHT OF WAY ITEMS
CURRENT  ESCALATION ESCALATED

VALUES RATES VALUE
A. Total Acquisition Cost $ 8,125 5%, $ 10,308
B. Mitigation acquisition & credits $ 1,198,000 5% $ 1,519,816
C. Project development Permit Fees $ 15,000 0% 3 19,029
D. Utility Relocation (State Share) 2% 3 -
E. Relocation Assistance (RAP $ - 0% $ -
F. Clerance/Demolition $ - 0% 3 -
G. Title & Escrow 0%

TOTAL RIGHT OF WAY ITEMS § 1,549,000

Anticipated Date of Right of Way Certification: 1-Oct-16
(Date to which Values are Escalated)

F. Construction Contract Work

Brief Description of Work:

Right of Way Branch Cost Estimate for Work*

*This dollar amount is to be included in the Roadway and/or Structures
Items of Work, as appropriate.
Do Not include in Right of Way Items.

COMMENTS:

Estimate Prepared By Lee Ann Lambirth Phone#  530-741-5140 Date 11/18/2011
(Print Name)

NOTE: If appropriate, attach additional pages and backup
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